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Direct Dial: 202.293.8111
jshepatd@williamsmullen.com

July 7, 2006

ELECTRONICALLY FILED VIA ECFS

Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, DC 20554

Re: MB Docket No. 03-15
Television Station WGTU-DT, Traverse City, Michigan (Facility Id. No. 59280),
Request for Temporary Waiver of July 1,2006 Interference Protection Deadline

Dear Ms. Dortch:

On behalfofMTC License LLC (FRN: 0009735887) ("MTC"), the licensee of
television broadcasting station WGTU-DT, Traverse City, Michigan, we hereby request a
temporary waiver of the July 1,2006 "use-it-or-Iose-it" interference protection deadline in
accordance with the procedures set forth in FCC Public Notice DA 06-1255, released June 14,
2006.

WGTU(TV) is licensed to operate on NTSC Channel 29, and WGTU-DT is
authorized to operate on DTV Channel 31. WGTU-DT has elected to maximize on its NTSC
Channel post transition. Effective July 1, 2006, WGTU-DT was obligated to cover 80% of the
population served by the 1997 NTSC signal, until the end of the transition, when it will be
required to provide 100% maximization coverage on Channel 29. WGUT-DT is currently
operating pursuant to Special Temporary Authority at 3.2 kW with an antenna at 393 meters
HAAT (see File No. BEDSTA-20060523ADE). This facility provides complete coverage of the
community oflicense and serves 76% of its replication population.

MTC made its certification for maximization coverage in good faith. During the
course of planning to comply fully with the 80% construction requirement, MTC discovered that
the costs per-household-served ofproviding the additional 4% were extraordinary, relative to the
cost of building a full facility with 100% coverage. Alteration of the STA facilities sufficient to
achieve the additional 4% population coverage would cost nearly as much as complying fully
with the construction permit - 100% coverage, thereby losing the intended benefit of the 80%
coverage policy. In other words, compliance with the construction deadline at a full 80% level,
would have completely undermined the Commission's stated policy to require less investment in
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temporary facilities by licensees electing ultimately to use their NTSC channels at the end of the
transition. As soon as possible, MTC expects to construct full, authorized facilities on their DTV
Channel in fulfillment of the existing DTV construction permit. Details ofMTC's construction
plan are set forth in the attached Declaration of Charles C. Stanton, MTC's Consulting Engineer
(Exhibit A).

Accordingly, a temporary waiver ofthe construction deadline is warranted and in
the public interest. Unforeseeable circumstances affected the licensee's construction plans.
MTC respectfully requests a temporary waiver to continue interference protection of its
maximization coverage until construction is completed.

Respectfully submitted,
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Julian L. Shepard

cc: Shaun Maher (via e-mail)
Attachment: Exhibit A (Declaration of Charles C. Stanton)



EXHIBITA

DECLARATION OF CHARLES C. STANTON

Under penalty ofperjury 1, Charles C. Stanton, of Stancom, 4401 Leatherwood Drive,

Virginia Beach, Virginia 23462, hereby declare that:

1. I am a Consulting Engineer who has over 40 years ofexperience in the design,

procurement, installation and testing ofBroadcast and other Telecommunications systems

around the world. Further, over the past fourteen years I have consulted with and have designed,

procured, installed and tested multiple new and upgraded TV and FM broadcast facilities for the

principals of Max Media LLC ("Max Media"). Further, f have personal knowledge (except

where noted) ofthe following facts concerning the construction of digital television facilities for

MfC License LLC, a subsidiary ofMax Media, the licensee of full power television station

WGTU(TV), located in Traverse City, Michigan:

2. WGTU(TV) is currently licensed to operate on NTSC Channel 29. WGTU-DT is

currently licensed to operate on Channel 31, and has elected to use Channel 29 for its post

transition DTV operation.

3. WGTD-DT is required to construct a DTV facility that serves 80% ofthe number

of viewers served by its 1997 NTSC facility by the July 1,2006 "use-it-or-Iose-it" construction

deadline, in order to maintain the interference protection in the current DTV Table of

Allotments.

4. WGTU-DT, pursuant to Special Temporary Authority ("STA"), is currently

broadcasting at 3.2 kW with an antenna HAAT of393 meters (BEDSTA-20060523ADE). The

WGTU-DT STA signal completely covers its community oflicense and serves 76% ofthe

number ofviewers served by its 1997 NTSC facility.



5. This site will be built to 100% coverage by moving the transmitter at KYTX-DT

in Tyler, Texas to Traverse City, Michigan. The new KYTX-DT transmitter will be delivered

from the manufacturer and installed within 120-160 days. The existing KYTX-DT transmitter

will be returned to the factory for retuning and the addition ofa new mask filter. This is

expected to take 30-45 days. At that time, the refurbished transmitter will be sent to WGTU-DT,

and should be fully operational within 20-30 days after receipt ofthe unit in Traverse City.

Therefore, WGTU-DT should be operating at full DTV coverage by Apri12007.

I declare under penalty ofperjury that the foregoing is true and correct. Executed

on July 7, 2006.


